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Attorneys for WILHOIT WATER COMPANY,
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Douglas G. Martin - 004233
MARTIN & BELL, L.L.C.

365 East Coronado Road, Suite 200
Phoenix, Arizona 85004
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BEFORE THE ARIZONA CORPORATION COMMISSION

DOCKET NO. W-02065A~07-0_08

DOCKET NO. W-02065A-07-0309

DOCKET NO. W-02065A-07-0311

DOCKET no. W-02065A-09-0123

DECISION no. 71235
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In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC.,
YAVAPAI MOBILE HOME ESTATES
SYSTEM, FOR RETROACTIVE
APPROVAL OF A FINANCING
APPLICATION
In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC.,
YAVAPAI MOBILE HOME ESTATES
SYSTEM, FOR A APPROVAL OF A
FINANCING APPLICATION
In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC.,
YAVAPAI MOBILE HOME ESTATES
SYSTEM, FOR APPROVAL OF A
PERMANENT RATE INCREASE.
In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC.,
YAVAPA MOBILE HOME ESTATES
SYSTEM, FOR APPROVAL OF A
FINANCING APPLICATION FOR A NEW
ARSENIC TREATMENT SYSTEM.

COMPLIANCE TO A DECISION

Decision No. 71235 ordered the Company to" tile an ADEQ "APPROVAL OF

CONSTRUCTION" for the arsenic treatment system by March 31, 2010. The Company

is requesting an extension of time until December 31, 2010 to file the ADEQ

"APPROVAL OF CONSTRUCTION."
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The Company only recently closed on a loan from the Water Infrastructure

Finance Authority (WIFA) to finance the arsenic treatment system. The engineering

plans are in process, but have not yet been submitted to the Arizona Department of

Environmental Quality for review. We expect to submit those plans within the next

couple of weeks.

However, based on submittal of plans to construct new storage capacity for a

related system, the Company is uncertain of ADEQ's ability to review and approve plans

in a timely fashion. The Company's sister company, Dells Water, submitted plans to

ADEQ on August 21, 2009 and we received the ATC for the new storage capacity in

December.

Because of the delay in obtaining financing and the uncertainty of the ADEQ

review process, the Company respectfully requests an extension of time to file the ATC

until December 3 l, 2010.
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DATED this 9th day of March, 2010.

MARTIN & ,L.L.c.17
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ORIGINAL filed with copies
mailed delivered this 9th day
of March, 2010 to:

/
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Janice Alward, Chief Counsel
Legal Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, AZ 85007

Steve Oleo, Director
Utilities Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, AZ 85007

5

6

7

8

9

10

11

Compliance Section
Arizona Corporation Commission
1200 West Washington
Phoenix, AZ 85007
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